Project Schedule

Forest Home "Streets '27"

		2026								2027											
		May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
0	**Project Management, Governance & Standards**																				
	Milestone 1: Notice to Proceed/Project Kickoff																				
0.1	Project Initiation and Management Plan																				
	Project Kickoff Meeting																				
0.2	Steering Committee Support																				
0.3	Data and File Standards																				
1	**Prior Work, Regulatory & Historic Context**																				
1.1	Synthesis of Prior Plans & Policies																				
1.2	Regulatory & Historic District Pathway																				
2	**Existing Conditions, Safety & Multimodal Analysis**																				
2.1	Field Inventory and Constraints																				
2.2	Safety & Operational Baseline - Transportation																				
2.3	Connectivity & Accessibility Gaps																				
	Milestone 2: Existing Conditions Complete																				
3	**Community Engagement**																				
3.1	Public and Stakeholder Engagement Plan																				
	Meet and Greet																				
	Walking Tour																				
	Stakeholder Interviews																				
3.2	Engagement Round 1: Issues & Opportunities																				
	Milestone 3: Engagement Round 1 Complete																				
3.3	Engagement Round 2: Concepts & Tradeoffs																				
	Milestone 4: Engagement Round 2 Complete																				
4	**Concept Development & Evaluation**																				
4.1	Forest Home Traffic Calming & Multimodal Toolbox																				
4.2	Concept-Level Designs for Priority Locations																				
4.3	Costs, Phasing & Funding Strategy																				
	Milestone 5: Draft Concepts Issued																				
5	**Preferred Recommendations & Implementation Roadmap**																				
5.1	Preferred Plan																				
	Milestone 6: Preferred Plan Issued																				
5.2	Monitoring & Performance Plan																				
6	**Documentation & Final Deliverables**																				
6.1	Draft Plan																				
	Milestone 7: Draft Plan Issued for Review																				
	Milestone 8: Draft Plan Comment Period Closes																				
6.2	Final Plan & Executive Summary																				
	Town Board Final Presentation																				
	Milestone 9: Final Plan & Town Board Presentation																				

- Working Tasks
- Draft/Review Deliverable
- Final Deliverable
- Steering Committee Meetings
- Public Engagement Meetings
- Misc. Meetings
- Milestones